IN THE CIRCUIT COURT OF ST. LOUISCOUNTY
STATE OF MISSOURI

STATE OF MISSOURI ex rel., Attorney
General Chris Koster and the Missouri
Department of Natural Resources,
Plaintiff, Case No. 13SL-CC01088
V.
REPUBLIC SERVICES, INC.,
ALLIED SERVICES, LLC, and

BRIDGETON LANDFILL, LLC,
Defendants.
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STATUS REPORT

Comes now Bridgeton Landfill, LLC (“Bridgeton Landfill”) by and through counsel, and

states as follows:

1 On May 13, 2013, an Agreed Order was entered requiring a status report to be
submitted on or before June 3, 2013 and the first business day of each month thereafter.

2. The status update must discuss, at a minimum, work on site, compliance with the
Agreed Order, and planned activities for the next 30 days.

3. This serves as a status report as required under the Agreed Order.

REPORT OF WORK ON SITE

During September 2014, Bridgeton Landfill conducted the following Work on the Site:
4, Routine erosion control and maintenance and ongoing monitoring consistent with
facility operations and agreed process,

5. Continuation of operation and maintenance of gas collection and control system;



6. Continuation of upgrades to gas collection and control system as needed;

7. Continuation of coordination with utility company of final connection of the
natural gaslineto the flare compound,

8. Continuation of operation of Thermal Oxidizer air treatment unit on 316k gallon
leachate treatment tank;

9. Continuation of operation of 5,000 SCFM Regenerative Thermal Oxidizer for
odor control for Tanks 1 and 2 of one-million gallon leachate treatment tanks;

10. Continuation of operation of pre-treatment plant;

11.  Continuation of construction on phase one of |eachate force main construction;

12. Continued implementation of Odor Management Plan;

13. Initiation of temperature reporting for three new temperature monitoring probesin
North Quarry consistent with MDNR direction;

14. Continuation of odor reduction pilot study implementation to further the Odor
Investigation required by the Second Amendment to the First Agreed Order;

15. Continuation of work to lower gas extraction wells;

16. Continuation of removal of unused above-grade piping material;

17. Continued soil addition to restore grades and flows to gas system piping in areas
affected by settlement;

18. Initiation of the first quarterly groundwater monitoring event as directed under the
facility’ s Assessment Monitoring Plan was on September 22, 2014;

19. Completion of third quarter slope stability evaluation on September 3, 2014;

20. Initiation of CO and gas quality monitoring for Gas Interceptor Wells;



21. Initiation of expanded cooling pilot study, including completion of additional
TMP installation and procurement of materials; and
22. Continuation of routine operation and maintenance of gas interceptor wells and

temperature monitoring probes.

REPORT OF COMPLIANCE WITH AGREED ORDER

In addition to the work on Site, as outlined above, Bridgeton Landfill conducted the
following activities in compliance with the direction of the Agreed Order:

23. Theweekly reports required under Section 52.F were submitted on September 3,
2014, September 9, 2014, September 17, 2014, September 23, 2014 and September 30, 2014;

24.  Themonthly report required under Section 52.E was submitted on September 2,
2014, and

25. A response to the August 29, 2014, datareport and September 4, 2014, MDNR

letter was provided on September 18, 2014.

REPORT OF PLANNED ACTIVITIESFOR NEXT 30 DAYS

During the next thirty (30) days, Bridgeton Landfill plans to conduct the following
activities at the Site:

26. Continue ditching and drainage work and routine sediment and erosion control;

27. Continue operations of the on-site leachate pre-treatment plant, and tank farm;

28. Continue Odor Management Plan;

29. Continue pilot study to further the Odor Investigation required by the Second
Amendment to the First Agreed Order;

30. Continue coordination with the utility company of final connection of the natural

gas line to the flare compound,;



31 Continue work to lower gas extraction wells;

32. Continue soil addition to restore grades and flow to piping in areas impacted by
Settlement;

33.  Continue construction on phase one of leachate force main construction; and

34. Continue implementation of approved expanded cooling project pilot study.
Dated: October 1, 2014 LATHROP & GAGELLP

By: /s Matthew A. Jacober

Matthew A. Jacober (Mo #51585)
mjacober @l athropgage.com
Pierre Laclede Building

7701 Forsyth Blvd.

St. Louis, MO 63105

Phone: (314) 613-2800

Fax: (314) 613-2801

And

William G. Beck (Mo. #26849)
wbeck @l athropgage.com

Allyson E. Cunningham (Mo. #64802)
acunningham@Il athropgage.com

2345 Grand Blvd., Suite 2200

Kansas City, MO 64108

Phone: (816) 292-2000

Fax: (816) 292-2001
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CERTIFICATE OF SERVICE

| hereby certify that a copy of the above pleading was served viafirst class United States
mail, postage prepaid, on this 1% day of October, 2014, upon the following counsel of record:

Chris Koster

Attorney General, State of Missouri
Joe Bindbeutel

Daren Eppley

P.O. Box 899

Jefferson City, Missouri 65102
Phone: 573.751.3640

Fax: 573.751.8796

Joe.bindbeutel @ago.gov
ATTORNEYSFOR PLAINTIFF

/s Matthew A. Jacober
An Attorney for Defendant
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